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May 2, 2005

Marlene H. Dortch, Secretary

Federal Communications Commission
445 12th Street, S.W.

Washington, DC 20554

Re:  Dobson Cellular Systems, Inc.
E911 Quarterly Report — CC Docket No. 94-102
Dear Ms. Dortch:

Dobson Cellular Systems, Inc. and its subsidiaries, by its attorneys, hereby submit the
attached E911 Quarterly Report on their progress toward and comPIiance with the terms and
conditions of the Order to Stay and the Commission’s E911 rules.

If there are any questions regarding this matter, please contact the undersigned.

Sincerely,

WILKINSON BARKER KNAUER, LLP

=

By:  Lawrence J. Movshin
Lee J. Rosen
Attachment

cc: David Solomon, Chief, Enforcement Bureau
John Muleta, Chief, Wireless Telecommunications Bureau
John Newman, Executive Director, APCO
Robert M. Gurss, Counsel for APCO
Rob Martin, Executive Director, NENA
James R. Hobson, Counsel for NENA and NASNA
Steve Marzolf, President, NASNA

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002).



E911 Status — Quarterly Report
CC Docket No. 94-102
May 2, 2005

Summary of Report

Pursuant to the Order to Stay and the Commission’s Public Notice dated June 6, 2003,!
Dobson Cellular Systems, Inc.,” as a Tier II carrier, provides this E911 Quarterly Report
(“Report”). The Report provides information on all Phase I and Phase II requests received by
DCS, including: the PSAP ID, Name, State, County, Implementation Phase, Air Interface, Date
PSAP Request Made, Date PSAP Request Withdrawn, Invalid Request, Deployed, Date
Deployed, Date Projected, Reasons and Comment. Detailed information regarding the requests
is contained in the attached chart.

In the course of preparing this E911 Quarterly Report, DCS very recently learned that its
employee primarily responsible for the factual input for past reports did not have an accurate
understanding of the legal standards appropriate to determine PSAP approval of extended
deployment schedules. Steps have been and are being taken to assure that any factual
representations made herein and in the future are complete and accurate in all respects. An
analysis of the information in DCS’s records has been undertaken under the more appropriate
standards to prepare the instant report. To the extent that the information in the comment section
of the instant report differs from that provided in earlier reports, such difference is intended to
better reflect the state of DCS’s discussions with the affected PSAPs as to the deployment dates
that DCS can achieve.

Phase I Service

DCS has received 84 requests for Phase I services and has activated service in all or in
part of 80 of these jurisdictions. DCS has worked diligently with its third-party location solution
vendor, Intrado, as well as the public safety community, in coordinating Phase I deployment.
DCS remains committed to working with its vendors, the PSAPs, and state and local
governments, in order to deploy Phase I services in these jurisdictions as soon as possible. As
previously disclosed, on June 15, 2004, DCS completed the acquisition of NPI-Omnipoint
Wireless, LLC (“NPI”). In the process, DCS acquired two outstanding Phase I E911 deployment
requests, only one of which remains pending. The affected PSAP and counties, and the status of
E911 deployment, are incorporated in the attached chart.

! See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Red 14841 (2002) (“Order to Stay™); See Public Notice, “Wireless
Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 Implementation,” DA 03-1902 (rel.
June 6, 2003).

? The instant Report is filed on behalf of Dobson Cellular Systems, Inc. and its subsidiaries (collectively “DCS”). A
separate report is being filed for American Cellular Corporation (“ACC”), which is an affiliate of DCS.



Phase II Service

A. Deployment Preparation

DCS is a mid-sized carrier servicing predominantly rural and suburban markets in 11
states. DCS relied primarily upon a TDMA-based network of base stations and switching
equipment, but has since completed overlaying its TDMA network with GSM/GPRS technology.
GSM technology is now operational and being used throughout DCS’s network, which consists
of approximately 22 Mobile Switching Centers, a majority of which utilize equipment
manufactured by Nortel Networks (“Nortel”), the rest utilizing Lucent Technologies (“Lucent”)
TDMA network equipment. DCS has worked with these equipment vendors to prepare for Phase
II deployment, as all switch upgrades necessary to supply Phase II services were completed by
Lucent by August 2002 and by Nortel by June 2002.

DCS has executed an exclusive contract with Andrew Corporation to provide the Position
Determining Entity equipment necessary to deploy a Phase II network-based location solution.
The vendor has contracted to provide compliant Phase II services for all its Phase II requests.
DCS has also executed a contract with Polaris Wireless to provide a software solution for E911
Phase II.

B. Phase II Requests

DCS has launched Phase II service in the following jurisdictions: Kalkaska, Mason,
Lake, Antrim, Charlevoix, Leelanau, Emmet, Benzie, Huron, Sanilac, Tuscola, Cheboygan,
Alcona, Arenac, Clare, Crawford, Iosco, Isabella, Mackinac, Mecosta, Roscommon, Muskegon,
Newaygo, Alpena, Ogemaw, Otsego, Montcalm, Alger and Gladwin counties, MI; Austin and
Henderson counties, TX; Allegany, Cattaragus, Chautauqua and Genesee counties, NY; Erie
county, PA. DCS has received new requests since the last quarterly filing for Phase II service
from the following jurisdictions: Garrett County, MD; Alger, Benzie and Gladwin Counties, MI;
Grady County, OK; Erath, Navarro and Somervell Counties, TX. The status of these requests are
detailed in the attachment. On June 15, 2004, DCS completed the acquisition of NPI-Omnipoint
Wireless, LLC (“NPI”). In the process, DCS acquired numerous outstanding Phase II E911
deployment requests. The affected PSAPs and counties, and the status of E911 deployment for
each, are incorporated in the attached chart.

To ensure that it may properly prioritize its E911-designated resources, DCS has
requested each of these PSAPs to provide documentation pursuant to the Richardson criteria.®
Although DCS has not yet received a response to its request from all of these PSAPs, it is
proceeding in good faith and has signed a contract with Andrew Corporation and Polaris
Wireless to provide Phase II capabilities in all DCS counties.

C. Deployment Issues

DCS, as a rural carrier, has numerous markets that do not have the cell site density to
provide accurate Phase II information. DCS has recently employed a software based solution
that DCS hopes will yield more accurate results in these difficult markets. However, in markets

? Revision of the Commission’s Rules to Ensure Compatibility with Enhanced E911 Emergency Calling Systems,
Petition of City of Richardson, CC Docket No. 94-102, Order, 16 FCC Red 18982, 18986-87 (2001).



with less than three cell sites DCS may not be able to provide results which satisfy the
Commission’s current view of its Phase II requirements.

For DCS’s hardware-based solution, in order to meet the Commission’s network-based
accuracy requirements, Andrew Corporation will need to install Angle-of-Arrival (“AOA”)
antennas at certain cell sites in addition to the Time Difference of Arrival equipment that will be
installed in individual cell sites. DCS has also been informed that installing AOA antennas may
require tower modifications, lease modifications, and zoning approvals — any of which present
the potential for delay.

DCS brought similar matters to the Commission’s attention in its original waiver
request.* Accordingly, if necessary, DCS may avail itself of further waiver procedures to
account for the potential market-specific shortcomings a network-based solution in its rural
markets may present. The Commission has indicated that it will consider such requests.’

As required by the Order to Stay, a copy of this report is being filed with the Chief of the
Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive
Directors and Counsels of APCO, NENA, and NANSA.

4 See DCS Petition for Waiver of Sections 20.1 8(e), (), and (h) of the Commission’s Rules, CC Docket No. 94-102,
at 11-15 (filed Sept. 4, 2001).

3 See Order to Stay, 17 FCC Rcd at 14853.
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PSAP PSAP Name PSAP PSAP County Implementation | Air Interface| Date PSAP |Date PSAP| Invalid | Deployed Date Date Project C it
1D State Phase Request Made | Request | Request Deployed
Withdrawn
10|Anchorage Police Depariment AK | Anchorage Borough 1 TDMA/GSM |  04/28/2004 N N 05/23/2005 Dobson has been in contact with
local PSAP to discuss deployment
PSAP has experienced delays in
the installation of mapping
equipment. Dobson plans to
schedule lesting dates with PSAP
in May.
10|Anchorage Police Department AK | Anchorage Borough 2 TDMA/GSM |  04/28/2004 N N TBD See Anchorage Phase 1
Comment (Anchorage PSAP Id,
___ 10).
3429 | Kalkaska County Cenlral Dispatch Mi Kalkaska 1 TDMA/GSM | 04/30/2001 N Y 04/08/2002
34208 |Kalkaska County Ceniral Dispatch M1 Kalkaska 2 TDMA/GSM | 10/01/2004 N Y 04/22/2005
| _3459|Mason-oceana 9-1-1-Mason Mi Mason 1 TDMA/GSM | 02/09/2001 N Y 08/18/2002
3459|Mason-oceana 9-1-1-Mason MI Mason 2 TOMA/GSM 1/9/03 and N Y 04/19/2005 Dobson has deployed E-811
9/30/2003 Phase 1l in Mascn County and to
the extent feasible in Oceana
County. Dabson is working with its
vendors to further improve the
accuracy of the Phase Il
information provided. In Oceana
County, Dobson is unable lo
deploy in its Air Net sites due lo
lechnical difficulties. Dobson is in
contact with PSAP and is working
with Air Net to fully deploy on
these sites.
3454 |Manistee Counly Central Dispaich Mi Manistee 1 TDMA/GSM | 09/01/2000 N Y 3/19/2002
MB?lMissauEE §ounl§ Sheriffs De;__anmenl Mi Missaukee TDMA/GSM 08/01/2000 N hd 3/19/2002
3517|Osceola County Sheriffs Office Ml Osceola 1 TDMA/GSM | 08/01/2000 N Y 04/25/2002
3517 |Oscecla County Sheriffs Office Mi Osceola 2 TDMA/GSM 04/01/2004 N Y 04/19/2005 Dabson has deployed E-911
Phase Il and is working wilh its
vendors to further improve the
accuracy of the Phase Il
linformation provided.
3436|Lake Counly 9-1-1 Central Dispalch Mi Lake 1 TDMA/GSM | 08/01/2000 N Y 04/09/2002
3436|Lake County 9-1-1 Central Dispalch Mi Lake 2 TDMA/GSM | 10/23/2003 N Y 04/19/2005 Dobson has deployed E-811
Phase Il and is working with its
vendors to further improve the
accuracy of the Phase Il
linformation provided.
3316 Antrim County Cenlral Dispatch M1 Antrirn 1 TOMA/GSM | 09/11/2001 N Y 10/13/2003
3316 |Antrim County Central Dispatch MI Antrim 2 TOMAJGSM | 12/20/2004 N Y 04/27/2005 Dobson has deployed E-911
Phase Il and is working with its
vendors to further improve the
accuracy of the Phase |l
information provided.
3344|CCE Central Dispatch-Charlevoix Mi Charlevoix 1 TOMA/GSM 09/01/2000 N Y 04/08/2002
3344|CCE Central Dispatch-Charlevoix Mi Charlevoix 2 TDOMA/GSM 12/03/2003 N Y- 04/26/2005 Dobson has deployed E-811
Phase Il and is working with its
vendors to further improve the
accuracy of the Phase Il
informalion provided.
3442|Leelanau County Sheriffs Depariment MI Leelanau 1 TDMA/GSM | 02/15/2001 N Y 03/18/2002
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PSAP
D

PSAP Name

PSAP
State

PSAP County

Implementation
Phase

Alr Interface

Date PSAP
Request Made

Date PSAP
Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

3442

Leelanau County Sheriffs Department

Mi

Leelanau

TDMA/GSM

01/29/2004

N

04/25/2005

Dobson has deployed E-911
Phase Il and is working with its
vendors to further improve the
faccuracy of the Phase Il
informalion provided.

3587

Wexford Counly Central Dispatch

3346

MI

Wexford

TDMA/GSM

08/01/:

000

03/19/2002

CCE Central Dispatch-Emmet

3346

3330
3330

CCE Central Dispatch-Emmet

Mi

Emmet

TDMA/GSM

Mi

Emmet

TDMAJ/GSM

000

04/09/2002

1210

03

Z|1Z|=

<|<]=<

04/27/2005

Dobson has deployed E-811
Phase Il and is working with ils
vendors to further improve the
accuracy of the Phase Il
linformation provided.

Benzie County Sheriffs Departrent

Mi

Benzie

TOMA/GSM

08/01/2000

04/08/2002

Benzie County Sheriffs Department

Benzie

TOMA/GSM

03/17/2005

04/25/2005

Dobson has deployed E-811
Phase Il and is working with its
vendors to further improve the
accuracy of the Phase |l
{information provided.

3415

3396|Grand Tra
3415|Huron County Central Dispatch

e Counly Cenlral Dispatch

Huron County Central Dispatch

Mi

Mi

Grand Traverse

TDMA/GSM

Huron

TOMA/GSM

08/01/2000

03/18/2002

08/01/2000

02/15/2002

Huren

TDMA/GSM

01/07/2004

Z|Z|=

<|<l<

04/27/2005

Dobson has deployed E-811
Phase |l and is working wilh its
vendors to further improve the
accuracy of the Phase |l
information provided.

3550

3550|Sanilac County Central Dispatch

Sanitac County Cenlral Dispatch

Mi

Sanilac

-

TDMA/GSM

09/01/2000

02/22/2002

Sanilac

TOMA/GSM

11/03/2003

04/27/2005

Dobson has deployed E-911
Phase Il and is working with its
{vendors to further improve the
{accuracy of the Phase Il

iinrorrnaiinn provided.

3572
3572

Tuscola County Central Dispatch
Tuscola County Central Dispatch

Mi

Tuscola

=

TOMA/GSM

09/01/2000

02/13/2002

Ml

Tuscola

TDMA/GSM

01/07/2004

04/27/2005

Dobson has deployed E-911
Phase Il and is working with its
vendors to further improve the
accuracy of the Phase Il
|information provided.

3345|CCE Central Dispatch-Cheboygan

CCE Central Dispatch-Cheboygan

Mi

MI

Cheboygan

TOMA/GSM

08/01/2000

Y

Cheboygan

TOMA/GSM

12/03/2003

04/27/2005

Dobson has deployed E-911
Phase Il and is working with its
vendors to further improve the
accuracy of the Phase |l
|information provided.

3308

Alcona County Sheriffs Department

M

Alcona

TOMA/GSM

11/01/2003

04/25/2005

Dobson has deployed E-811
Phase Il and is working with its
vendors to further improve the
accuracy of the Phase Il

|information provided.

3317

Arenac County Central Dispatch

Mt

Arenac

TDMA/GSM

10/31/2003

04/21/2005

Dobson has deployed E-811
Phase Il and is working with its
|vendors to further improve the
|accuracy of the Phase Il
information provided.

3354

Clare Counly Central Dispatch

Mi

Clare

TDMA/GSM

03/03/2004

04/21/2005

Dobson has deployed E-811
Phase Il and is working with ils
vendors to further improve the
accuracy of the Phase Il
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PSAP
D

PSAP Name

PSAP
State

PSAP County

Date PSAP
Request Made

Date PSAP
Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

3361

Crawford Emergency Central Dispatch

Mi

Crawford

TDMA/GSM

10/23/2003

04/27/2005

Dobson has deployed E-911
Phase Il and is working with ils
vendors to further improve the
accuracy of the Phase II
linformation provided.

3420

losco County 9-1-1

Mi

losco

TDMA/GSM

08/18/2003

04/22/2005

Dabson has deployed E-911
Phase Il and Is working with its
vendors to further improve the
accuracy of the Phase Il
information provided.

3423

Isabella County Central Dispatch

Mi

Isabella

TOMA/GSM

04/21/2004

04/20/2005

Dobson has deployed E-911
Phase Il and is working with ils
vendors lo further improve the
accuracy of the Phase |l

|information provided.

3451

3451

Mackinac County Sheriffs Department

Mackinac County Sheriffs Department M

Mi

Mackinac

=

TDMA/GSM

02/15/2001

02/02/2005

Mackinac

TDMA/GSM

02/03/2004

04/28/2005

Dobson has deployed E-911
Phase Il and is working with ils
vendors to further improve the
accuracy of the Phase |l
informalion provided.

3461

Meceola Central Dispatch-Mecosta

Mecosta

TDMA/GSM

04/01/2004

04/20/2005

Dobson has deployed E-811
Phase Il and is working with its
dors to further imp the
{accuracy of the Phase 1l
informalion provided.

3542

Roscommon County Cenlral Dispatch

Mi

Roscommon

TOMA/GSM

10/28/2003

04/21/2005

{Dobson has deployed E-911
|Phase Il and is werking with its
vendors to further improve the
accuracy of the Phase Il
linformation provided.

3485

Muskegon Central Dispatch

Mi

Muskegon

TDMA/GSM

10/13/2004

04/20/2005

Dobson has deployed E-811
Phase [l and is working with its
vendors to further improve the
accuracy of the Phase 1l
{information provided.

3504

Newaygo County 9-1-1 Cenlral Dispatch

M

Newaygo

TOMAJ/GSM

10/21/2003

04/19/2005

Dobson has deployed E-911
Phase Il and is working with its
vendors lo further improve the
accuracy of the Phase |l

3482

Midland County Central Dispatch

Mi

Midland

TDMA/GSM

08/16/2000

05/27/2005

rinfarmalion provided.

2,4 |Dobson ordered required
equipment on 4/21/05. Dobson's
3rd parly vendor is in constant
contact with PSAP. However,
PSAP has not returned rouling
information to Intrado yet, so the
PSAP is not ready. Also, trunking
has not been established, but it
has been ordered.

3482

Midland County Central Dispalch

Mi

Midiand

TOMA/GSM

01/27/2004

05/28/2005

2,4  |See Midiand County Phase |

Comment (PSAP ID 3482)

3313

3313|Alpena County Central Dispalch

Mi

Alpena

TDMA/GSM

11/16/2004

01/19/2005

Alpena County Central Dispatch

MI

Alpena

TOMA/GSM

11/09/2004

Z|=z

04/22/2005

Dabson has deployed E-911
Phase Il and is working with its
vendors to further improve the
accuracy of the Phase ||
linformation provided.
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PSAP PSAP Name PSAP PSAP County Date Date Project C t

D State Deployed

3515({0gemaw County Sheriffs Depariment Mi Ogemaw 04/21/2005 PSAP is not ready lo ulilize Phase
Il information, Phase | is working
and Dobson has deployed Phase
I and will test as soon as PSAP is
ready.

35190tsego County 9-1-1 Ml Otsego 04/27/2005 Dabson has deployed E-911
Phase Il and is working with ils
vendors lo further improve the
accuracy of the Phase ||
information provided.

3492 |Montcalm County Central Dispatch Mi Montcalm 04/20/2005 Dobson has deployed E-911
Phase Il and is working with its
vendors o further improve the
accuracy of the Phase I

linformation provided.

3309|Alger County Central Dispatch Mi Alger 07/25/2005 Dobson is the lessee of RFB
Cellular, Inc. and therefore, is not
immediately responsible for this
PSAP request.

3392 Gladwin County ES-1-1 Mi Gladwin 04/21/2005 Dabson has deployed E-911
Phase Il, however, PSAP is
currently unable to receive Phase
Il calls. Dobson has left system
enabled and will work to resolve
potential accuracy issues once
PSAP is running.

3763 |Caldwell County Sheriffs Office MO Caldwell 1 10/13/2004

3763|Caldwell County Sheriffs Office MO Caldwell TBD Dobson is negoliating with the
PSAP to develop a mutually
agreed upon deployment

|schedule.

3785|Clinton County Sheriffs Office MO Clinton 1 10/13/2004

3785(Clinton County Sheriffs Office MO Clinton TBD Dobson is negotiating with the
PSAP to develop a mutually
agreed upon deployment
schedule.

3795|De Kalb Counly Sheriffs Office MO De Kalb 1 10/13/2004

3795|De Kalb Counly Sheriffs Office MO De Kalb TBD Dabson is negotiating with the
PSAP to develop a mulually
agreed upon deployment
schedule.

3860 Maryville Police Department MO Nodaway T A Y 08/23/2004

3879 Nodaway County Sheriffs ment MO Nodaway T N X 08/23/2004

3769|Carroll Counly Sheriffs Office MO Carrell T N N 05/19/2005 Dobson has ordered the
necessary trunk facilities and
expects delivery on 5/16/05.
Dobson has been in contact with

{the PSAP to set a deployment date|
of 5/19/05.

3769|Carroll County Sheriffs Office MO Carroll N N TBD See Carroll County Phase |
Comment

3811|Gentry County 9-1-1 MO Gentry N N 10/01/2005

6423 |Bastrop County Sheriffs Office X Bastrop N b'd 03/18/200

6467 |Caldwell County Sheriffs Office TX Caldwell T N ¥ 03/18/2001

6578 Fayetle Counly Sheriffs Office TX Fayette i N Y 3/18/20!

8725|Lee Counly Sheriffs Office TX Lee T N ¥ /15/20

6612 Gonzales Counly Sheriffs Office TX Gonzales T N Y 01/15/20

6674 ]Jackson County Sheriffs Office TX Jackson T N N 01/15/200

6722|Lavaca County Sheriffs Office TX Lavaca T N Y 01/15/200
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PSAP PSAP Name PSAP PSAP County pl on | Alr Interf; Date PSAP | Date PSAP| Invaiid | Deployed Date Date Project [+
1D State Phase R t Made | Request | Request Deployed
Withdrawn
6865|Rockdale Police Department X Milam 1 TDMA/GSM 10/12/1999 N ¥ 02/13/2001
6627 |Hamilton County Sheriffs Office TX Hamilton 1 TDMA/GSM 10/12/1999 N Y 02/13/2001
6575|Falls County Sheriffs Office T Falls 1 TDMA/GSM 10/12/199¢ N Y 02/28/2001
6587 | Freestone Sheriffs Office TX Freestone 1 TDMA/GSM 0/12/198¢ N Y 02/28/2001
6733 |Limestone Sheriffs Office X Limestone 1 TDMA/GSM 0/12/1989 N Ny 02/28/2001
[ iR Bosque 1 TDMA/GSM 0/12/1989 N Y 02/28/2001
| € iE3 Hill 1 TDMA/GSM 0/12/1989 N ¥ 02/28/2001
T Colorado 1 TDMA/GSM 0/12/1998 N Y 02/21/2001
TX Fort Bend 1 TDMA/GSM 0/12/1999 N Y. 02/21/2001
T Matagorda 1 TDMA/GSM 10/12/1999 N ¥ 02/21/2001
X Nharton 1 TOMA/GSM 10/12/1999 N Y 02/21/2001
heriffs Depariment TX Navarro 1 TDMA/GSM 10/12/1999 N Y 04/15/2001
6796 |Navarro Counly Sheriffs Department X Navarro 2 TDOMA/GSM 3/9/2005 N N 08/05/2005
ip Erath 1 TDMA/GSM | 10/12/1999 N Y 04/15/2001
TX Erath 2 TOMA/GSM 3/9/2005 N N 08/05/2005
TX Armstrong 1 TDMA/GSM 10/12/1999 N Y 02/23/2001
X Carson 1 TDMA/GSM 0/12/1999 N b 02/23/2001
£6496|Collingsworth County Sheriffs Office TX Collingsworth 1 TDMA/GSM 0/12/1998 N Y 12/23/2001
6547 |Donley County Sheriffs Office X Donley 1 TDMA/GSM 0/12/1999 N Y 02/23/200
6817 |Pampa Police Depariment T Gray 1 TDMA/GSM 0/12/1999 N ¥ 02/23/2001
6628 |Hansford County Sheriffs Office LR Hansford 1 TDMA/GSM 0/12/1999 N Y 02/23/2001
8640 |Hemphill County Sheriffs Office TX Hemphill 1 TDMA/GSM 10/12/1989 N Y 02/23/2001
6445|Borger Palice Department > Hutchinson 1 TDMA/GSM 10/12/1988 N ¥ 02/23/2001
6735]Lipscomb County Sheriffs Office > Lipscomb 1 TDMA/GSM | 10/12/1999 N Y 02/23/2001
i TX Ochillree 1 TDMAJGSM | 10/12/1999 N ¥ 02/23/2001
6861 |Roberis County Sheriffs Office TX Raoberts 1 TDMA/GSM 10/12/199% N Y 02/23/2001
6995| Wheeler Counly Sheriffs Office T Wheeler 1 TDOMA/GSM |  10/12/1999 N Y 02/23/2001
6862 | Robertson County Sheriff X Robertson 1 TOMA/GSM 10/12/1999 N Y 04/15/2001
6464 |Burleson County Sheriffs Office X Burleson 1 TOMA/GSM | 10/12/199 N ¥ 04/15/200
6726 |Leon Sheriffs Office TX Leon 1 TOMA/GSM | 10/112/ N X 04/15/200
6978 |Washinglon Counly Sheriffs riment T Washinglon 1 TDOMAJ/GSM 10/12/199¢ N ¥ 04/15/200
6402 |Anderson Sheriffs Office T Anderson 1 TDMA/GSM 10/12/1999 N Y 01/10/2003
6966 {Van Zandt Sheriffs Office TX Van Zandt 1 TDMA/GSM 10/12/1999 N ¥ 01/10/2003
6492 |Coleman Police Depariment X Coleman 1 TOMA/GSM 10/12/1989 N Y 03/08/200
6462| Brownwood Police Depariment TX Brownwood 1 TDMA/GSM 10/12/1999 N Y 03/08/200
6500|Comanche County Sheriffs Office X Comanche 1 TOMA/GSM | 10/12/1999 N Y 03/08/200
Runnels County Sheriffs Office TX Runnels 1 TDMA/GSM 10/12/1999 N ¥ 03/08/2001
TX Easlland 1 TDMA/GSM 10/12/1999 N ¥ 02/21/2001
TX Auslin 1 TDMA/GSM 01/14/2002 N Y 03/13/2003
6415]Austin County Sheriffs Department T Austin 2 TDMA/GSM |  01/21/2003 N X 01/27/2005 Dobson has deployed valid E-811
Phase Il and is working with ils
vendors to further improve the
accuracy of Phase Il information.
Specifically, Dobson has added
two cell sites which may improve
accuracy results. Dobson has
been working closely with PSAP to
tesl, evaluate and improve
accuracy results.
6641 |Henderson County Sheriffs riment TX Henderson 1 TDMA/GSM |  01/09/2003 N Y 08/13/2003
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PSAP
D

PSAP Name

PSAP
State

PSAP County

Alr Interf;

Date PSAP
Made

Date PSAP

invalid

Wllll}tawn

Deployed

Date
Deployed

Date Projected

Reasons

Comment

Henderson County Sheriffs Department

RS

Henderson

TOMA/GSM

07/28/2003

N

12/10/2004

Dobson has deployed valid E-811
Phase Il and is working with its
vendors to further improve the
accuracy of Phase |l information.
Accurate triangulation is difficult
due to limited amount of cell sites
and distance between those cell
sites. Dobson is considering
alternative means lo improve
accuracy.

6911
3205
3205

Som Counly Sheriffs Depariment

TX

Somervell

Allegany County Emergency Services

MD

TDMA/GSM

03/09/2005

09/05/2005

Allegany

TOMA/GSM

Allegany County Emergency Services

MD

Allegany

TOMA/GSM

11/21/2003

09/22/2004

10/18/2004

Z=<(=

TBD

{indicating readiness. Our recerds

Dobson has no record of receipt of
any response from PSAP

do nol reflect any recent
communication to this effect either.
Dobson will be contacting PSAP
again to establish deployment
schedule.

3238
3223

3223

3220

Frederick County Emergency Communicat

Washington County Fire Rescue and Com{_ MD
Garrett County Fire and Rescue Communid MD
Garrett County Fire and Rescue Communid MD

Washington

TDMA/GSM

01/30/2004

01/11/2005

rrett

TDMA/GSM

05/05/2004

01/18/2005

Garrett

o ] B

TDMA/GSM

01/21/2005

Z|Z{=<i=<

07/21/2005

MD

Frederick

TDMA/GSM

06/03/2004

Z|1Z|Z|=Zz

TBD

Dobson is having difficulty in
eslablishing trunks to the selective
rouler, Dobson is working with the
LEC to process the faciliies
orders.

3220

Frederick County Emergency Communicat

MD

Frederick

TDMA/GSM

06/15/2004

TBD

See Phase 1 comment (Frederick
Counly 3220). PSAP has not
responded to formal request for
necessary Richardson
documentation. Our records
reflect that there have been no
recent communications, but
Dobson is attempting to contact
PSAP to work out deployment
schedule.

5887
5887

Erie County 8-1-1 Center

PA

Erie

-

TOMA/GSM

04/12/2001

02/06/2002

Erie County 9-1-1 Center

PA

Erie

TDOMA/GSM

04/12/2001

10/30/2003
(TDMA only)

GSM - TBD

Dobson has deployed TDMA
Phase Il service. GSM E911
service is nol currently operating
but Dobsen is working with 3rd
party vendor lo deploy request.

5878
5031

Crawford County Office of Emergen

Seny

PA

Crawford

DMA/GSM

Allegany County Sheriffs Office

5031

NY

XY N

DMA/G

I

03/26/2002

02/19/2003

07/18/2002

<[=<|<

03/26/2003

Allegany County Sheriffs Office

NY

Allegany
Allegany

DMA/GSM

06/09/2003

zuz =

4/1/2004
(TDMA only)

GSM - T8D

Dobson has deployed TODMA
Phase [l service. GSM ES11
service is not currenlly operating
but Dobson is working with 3rd

party vendor to deploy request.

5048

Cattaraugus County Sheriffs Office

NY

Caltaraugus

TDMA/GSM

05/22/2001

Iz

08/06/2002
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PSAP PSAP Name PSAP PSAP County Impl tation | Alr Interf; Date PSAP | Date PSAP| Invalld | Deployed Date Date Projected| Reasons [Comment
D State Phase Req Made | Request | Request Deployed
Withdrawn
5048|Cattaraugus County Sheriffs Office NY Caltaraugus 2 TODMA/GSM 06/05/2002 N Y 4/15/2004 |GSM - TBD Dobson has deployed TOMA
(TDMA only) Phase Il service. GSM E911

service is not currently operating
but Dobson is working with 3rd
party vendor to deploy request.

Dobson is scheduling testing with
the PSAP and third party vender to
physically test call accuracy.

5051 |Chautaugua County Sheriffs Office NY Chautaugua 1 TDMA/GSM | _ 06/01/2001 N Y 05/17/2002
5051 |Chautauqua County Sheriffs Office NY Chaulauqua 2 TDMA/GSM 12/13/2002 N Ay 4/20/2004 GSM - TBD Dobson has deployed TOMA
(TDMA only) Phase Il service. GSM E811
service is nol currently operating
but Dobson is working with 3rd
|party vendor lo deploy request.
5084 |Genesee County Sheriffs Office NY Genesee 1 TDMA/GSM | 04/10/2001 N Y 11/21/2002
5084 |Genesee Counly Sheriffs Office NY Genesee 2 TOMA/GSM | 09/08/2002 N Y 11/13/2003 GSM - TBD Daobson has deployed TDMA
(TDMA only) Phase Il service, GSM E911

service is not currently operating
but Dobson is working wilh 3rd

|gaﬂ vendor to deploy request.
5608|Chickasha Police Department OK Grady TDMA/GSEM 11/1/2004 N Y 3/10/2005
5603|Chid(asha Paolice Degrtment OK Grady 2 TDMA/GSM

3M10/2005 N N 09/10/2005 ]

—




AFFIDAVIT OF RONALD L. RIPLEY
I, Ronald L. Ripley, do hereby declare that the following is true and accurate:
am an officer of Dobson Cellular Systems, Inc. (“DCS”).
I have reviewed the DCS E911 Quarterly Report (“Report”) and to the best of my

knowledge, information, or belief, all of the information contained in the Report is truthful and
accurate.

Ronald L. Ripley
Senior Vice President &
General Counsel

Executed on:' !@ 9" M



CERTIFICATE OF SERVICE

I, Ernestine M. Screven, hereby certify that on the 2™ day of May 2005, copies of the
foregoing “E911 Quarterly Report” have been served by either first class mail, postage prepaid

to the following:

David H. Solomon

Chief

Enforcement Bureau

Federal Communications Bureau
445 12" Street, S.W., Room 7C-485
Washington, D.C. 20554

John Newman

Executive Director, APCO
APCO International, Inc.
World Headquarters

351 N. Williamson Blvd.
Daytona Beach, FL 32114

Rob Martin

Executive Director

National Emergency Number Association
4350 North Fairfax Drive

Suite 750

Arlington, VA 22203

Steve Marzolf

President, NASNA

VITA/Divs. Public Safety Cmn.
110 S. 7th St., Su. 100
Richmond, VA 23219-3931

John Muleta

Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12" Street, S.W.

Washington, D.C. 20554

Robert M. Gurss

Director, Legal and Government Affairs
APCO International

1725 DeSales Street, N.W.

#808

Washington, D.C. 20036

James R. Hobson

Counsel for NENA and NASNA
Miller & Van Eaton

1155 Connecticut Avenue, N.W.
Washington, D.C. 20036 '

/s/ Ernestine M. Screven

Ernestine M. Screven



